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roject Description 

Summary 
 
One of the major factor for project progress this fiscal year 

was the administrative restructuring of the government of 

Nepal. As RVWMRP is a project fully embedded in the local 

government structure and adopting a decentralized 

working modality, the restructuring had a significant impact 

on the project progress.  

 

The entire project working modality - especially the working 

area, fund flow mechanism and institutional operational 

management - needed to be revised to ensure 

uninterrupted and smooth implementation of the project. 

At the same time, the capacity building approach was re-

designed in line to support the recently developed rural 

municipalities, instead of District Coordination Committees 

(DCCs).  

 

The most awaited achievement for the reporting period 

was the Open Defecation Free status for the entire 

RVWRMP III working area. RVWRMP III has maintained the 

goal of achieving ODF within 2017 as per the original GoN 

goal and it was achieved on 8.4.2017 when Shreenagar 

VDC of Humla was declared ODF as the last VDC in the 

project area. Doti celebrated its ODF ceremony on in July 

2017. 

 

Despite slight interruptions in implementation and fund 

flows, RVWRMP managed to deliver most of the planned 

outputs.  

 

By the end of 2073/4 a total of 90 756 cumulative water 

supply beneficiaries was reached with ongoing WS 

schemes, out of which 50 576 people were beneficiaries of 

completed schemes (including MUS beneficiaries). Due to 

the disruptions mentioned above, some schemes could not 

be completed according to plan, therefore the carryover 

of WS beneficiaries to 2074/5 is 41 394. 

 

Other cumulative reached results are: 

 

 Irrigation for   2 285 beneficiaries 

 Multi-use water services   2084 beneficiaries 

 Improved water mills for  3 641 beneficiaries 

 Improved cooking stoves   30 682 beneficiaries 

 Home Garden   71 677 beneficiaries  

 Cooperative members 8789 beneficiaries 

 

All RVWRMP III supported activities fall under the powers of 

the rural municipalities. Whilst the rural municipalities started 

their operation immediately after the elections in June 2017, 

their capacity to undertake many of the activities 

mandated to them will be limited. The Project is well placed 

to support the rural municipalities in these tasks. This requires 

that the Project modalities will be modified to assist the rural 

municipalities to maintain and further develop the 

achievements of the Project. 
 

 
 
R 
Result Framework 
The expected Impact of the Project 
is improved health and reduced 
multidimensional poverty within 
the project working area. 
 

The project purpose is to have 

universal access to basic WASH 

services, and establishment of 

functional planning and 

implementation frameworks for all 

water uses and livelihoods 

promotion in the project area. 

 

Result area 1: Institutionalized 

community capacity to construct 

and maintain community managed 

water supply and adopt appropriate 

technologies and sanitation and 

hygiene behavior 

 

Result area 2: Improved and 

sustainable nutrition, food security 

and sustainable income at 

community level through water 

resources based livelihoods 

development 

 

Result area 3: Increased resilience 

to disasters and climate change and 

climate change mitigation and 

adaptation. 

 

Result area 4: GON institutional 

capacity to continue integrated 

water resources planning and 

support communities in 

implementing and maintaining 

WASH and livelihood activities 
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1. Project Description 
 

 

RVWRMP III is a water resources management project supported by the Government of Finland and the 

Government of Nepal. RVWRMP III intends to make the best use of water for human development in the 

poorest and driest area of Nepal: the Far and Mid-Western hills and mountains. The expected Impact of 

the Project is improved health and reduced multidimensional poverty within the project working area. 

The priority of water is for drinking water purposes, with linked improvements in sanitation and hygiene 

but whenever the resource allows, water is also used for irrigation, drinking water for livestock and 

generation of energy. In addition to water supply and sanitation, RVWRMP supports community-based 

irrigation, micro-hydro power, improved cooking stoves and water mills, a number of environmental 

improvements, as well as food security, nutrition, sustainable livelihoods and institutional capacity 

building activities.  

During the reporting period, the local level the stakeholders included the Users’ Committees,  Village 

Development Committees and District Development Committees and other relevant line agencies at the 

district level. At the regional level, the Regional Agricultural Directorates played a key role. 

Towards the end of the reporting period Nepal had an election resulting in a major overhaul of the local 

government structures. The old local government organizations were replaced by Rural Municipalities.  

 

2. Progress towards the Achievement of the Expected Results  
 

2.1 Background  
While the average precipitation in Nepal is quite adequate, there is wide geographic difference in the 

rainfall patterns and the Far Western part of country receives far less rainfall. The whole country is 

suffering of the seasonality of rains and the disadvantage of its geography: Due to the steep gradients 

from the mountains to plain lands, only 200-300 meters above the sea level the water resources are 

rapidly lost to India, often causing extensive flooding. As a result especially the western parts of Nepal are 

suffering from shortage of water to satisfy the basic needs. 

Policy compliance 

The Water Resources Act of 1992 declares that the ownership of water is vested in the state. According 

to the Act, the priority given to the different uses of water is: 1 drinking water and domestic use; 2 

irrigation; 3 agricultural use such as animal husbandry, fisheries; 4 hydroelectricity; 5 cottage industry, 

industrial enterprises and mining; 6 navigation; 7 recreational use;  and other uses. 

RVWRMP III has been loyal to the water use priorities set up in the Water Resources Act: In the reporting 

period drinking water has reached 90 756 people (including ongoing schemes). The RVWRMP III also has 

an innovative approach to  irrigation. In the case of abundance of water, the overflow will be used to 

irrigate home gardens and is also supplied as drinking water for domestic animals through construction 
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of animal troughs. In addition specific irrigation systems have been built to benefit 4 369 people (2285 

irrigation only and 2084 from MUS with irrigation).  

RVWRMP III has also addressed the 4th priority by constructing micro-hydro power plants, which will 

benefit a population of 30 000 people. Likewise RVWRMP III has established cottage industry pilots, which 

are making use of water resources and/or electricity generated (the 5th priority).  

RVWRMP is well in line with the GoN Development Cooperation Policy, which was approved in June 2014. 

Rural infrastructure development and social sector development, including health, education, drinking 

water, sanitation, human development and agriculture sector are the priority fields for mobilizing foreign 

grant assistance in Nepal.  

 

2.2 Major Achievements  

 A complete presentation on the progress with each of the 30 indicators defined in the  RVWRMP III 

Results Matrix is given in Annex 1. Please note that one entire Result Area (Result Area 3) with seven 

indicators and sevral indicators under other result areas were added to RVWRMP III only as late as in 

February 2017 and approved only in the middle of the fiscal year (3rd SvB – 07.02.2017). Nevertheless, 

some progress can be reported also in relation to some of these indicators.  

The number of beneficiaries estimated in the Annual Work Plan for FY 2073/4 and approved by the 2nd 

Supervisory Board (29.06.2016) are presented in the tables below. In the Annual Work Plan it was 

estimated that 70% of the schemes will be completed by 15.7.2018. 

Project Purpose Target Achievement 

Project area declared Open 

defecation free (ODF)and follow 

the post-ODF strategy as per total 

sanitation guidelines 

10 districts All project VDCs 

 

The most awaited achievement for the reporting period was the Open Defecation Free (ODF) status for 

the entire RVWRMP III working area. RVWRMP III has maintained the goal of achieving ODF within 2017 

as per the original GON goal and it was achieved on 8.4.2017 when Shreenagar and Dadafaya VDCs of 

Humla were declared ODF as the last VDC in the project area. Doti celebrated its ODF ceremony on in July 

2017.  

The formal District ODF declarations at Darchula and Humla were not celebrated due to the proximity of 

local elections and risks of using the celebrations for electioneering.   

As phase III is not supporting household toilet construction, other household sanitation activities have 

been promoted in the form of hand washing and utensil drying rack promotion, and in 2073/4 ODF 

support for Humla.  

Household sanitation schemes of phases of RVWRMP  have benefited a total of  584 200 people  (117,962 

in RVWRMP I + 358,417 in RVWRMP II + 107 886* in RVWRMP III). Some 80% of these beneficiaries didn't 

receive any subsidies for the construction of their household toilets.   
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Main indicators for 

Results Area 1 

Annual 

target 

Achievement 

of annual 

target 

 

% 

Cumulative 

achievement 

End of 

Project 

target 

 

% 

Number of water 

supply beneficiaries 
92 000 

(completed 

and 

ongoing) 

92 517 

(completed 

48 755 and 

ongoing 

 43 762) 

100.5% 50 576 

(completed 

only) 

351 000 14,4

% 

Number of  

institutions/schools / 

public places 

supported by the 

project fund with 

disabled and gender-

friendly toilets and 

access to hand 

washing 

 

 

9 

 

 

0 

 

 

0% 

 

 

11 

 

 

220 

 

 

5% 

 

At the end of the reporting period, there are 258 stand-alone water supply schemes (cumulative result), 

out of which 236 are gravity schemes, one scheme is with solar lifting, one with source improvement and 

one is with a rain water harvesting system. Out of these schemes 147 are completed, (21 are not 

financially cleared.) 

 Completed water supply schemes benefitted 48 755 people 

 43 762 beneficiaries will be carried over to the next fiscal year.  

The Results matrix  indicator 1.1 of WS schemes fulfilling the Quality, Accessibility, Reliability and Quality 

(QUARQ) criteria was formulated only in February 2017. Initial indicative data shows that the current 

schemes 100% will be fulfilling the criteria.  

Some 52% of water supply User Committees are active and able to maintain good service level. As most 

of the schemes were constructed in FY 2073/4 and post construction activities are still ongoing. The 

capabilities of the users committees to maintain good service level is expected to rise after the trainings 

are completed.  

The target of constructing institutional toilets was not met. Some 25 Institutional toilets, out of which 8 

school toilets, have been planned for 2074/5.  

The modality of school/institutional sanitation is that they are constructed by the schools, institutions and 

their management committees. These institutions lack experience in construction work and are slow to 

mobilize.  

 

Results Area 1: Institutionalized community capacity to construct and maintain 

community managed water supply and adopt appropriate technologies and 

sanitation and hygiene behavior 
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Problems in the school sanitation 

In general, toilet coverage in schools is found to be good, but still some schools are suffering from poor 

water supply facilities. Without sufficient water supply facilities and without proper operation and 

maintenance mechanism, the functionality and sustainability of school toilets is poor.  

The field observation visits have raised questions regarding the cleanliness and proper functionality of the 

school toilets.   Although all project working areas have already been declared ODF, the following situation 

was observed:  

- 40% of schools do not have sufficient number of toilets (1 toilet for 50 students); 

- 14% schools do not have gender friendly toilets; 

- 33% schools have poor water supply facilities.  

- 52% of schools do not have proper hand washing facilities.  

Under these conditions, students may still be defecating in the open, which is a huge risk for ODF 

sustainability and for contamination of water. Lack of proper facilities also affects the school attendance 

of girls. A survey conducted in Bajhang shows that 14% of girls are not attending school during their 

menstruating period due to non-availability of MHM facilities, due to taboos related to menstruation, or 

due to menstruation cramps.   

The Project has given an important priority for promotion of WASH issues at schools through organizing 

awareness campaigns, capacity building and trainings on school WASH self-monitoring to teachers, child 

club members and to school management committee members.  

 

Main indicators for 

Results Area 2 

Annual 

target 

Achievement of 

annual target 

 

% 

Cumulative 

achievement 

End of 

Project 

target 

 

% 

Number of Home 

Garden  Beneficiaries 

30,000 34,100 114

% 

71,677 275,000 26.1 

% 

Families trained in 

income generating 

activities 

2,000 1,752 88% 2,308 12,000 19,2

% 

% of MUS among the 

supported schemes 

10% 9.7% 97%  10%  

 

The targets in Results area 2 have mostly been achieved according to plan, with the exception of a few 

targets that are not feasible to achieve yet. The target for home garden activities has been achieved 114%. 

The target is closely related to the drinking water infrastructure and the targets are on track for number 

of home garden beneficiaries. The inclusion of women disadvantaged groups is also given a high priority.  

Results Area 2: Improved and sustainable nutrition, food security and sustainable 

income at community level through water resources based livelihoods development 
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The following groups received training in income generating activities: 

- 2004 families were trained in starting commercial farms and agribusiness activities; 

- 221 village maintenance workers were trained. This is an opportunity for the village plumbers to 

earn an income.  

- 37 cooperative leaders had a paid position.  

- 46 improved cooking stove promotors also have an income earning opportunity. 

Other beneficiaries of the result area 2 were:  

- 13 multiple uses water systems benefitting 7500 people (irrigation and water supply) 

- Irrigation systems have 4 100 beneficiaries. 

- Some 1700 families were trained in income generating activities 

Cooperative development  

This fiscal year the project started activities with 27 cooperatives in 27 VDCs. Two new cooperatives were 

established.  

This year’s activities mainly focused on: 

- strengthening the accounting and bookkeeping skills,  

- increasing the transparency,  

- increasing membership and capital.  

By the end of this fiscal year, 19 cooperatives had completed their annual closing and the data presented 

in the table below is from these 19 cooperatives. 

Cooperative Indicator Baseline Cumulative 

achievement 

Progress in 

percentage 

Shareholders 6,382 8,789 38% 

Share capital amount (‘000) NPR 3,145 7,256 131% 

Deposits (‘000) NPR 17,887 31,710 77% 

Association with Users Committees 0 33 NA 
Cooperatives having achieved an Operational 

Self Sufficiency higher than 110% 
NA 67% 

 

74% 

 

Fruitful cooperation with District Agricultural Development Office 

RVWRMP initiated two successful cooperation projects with DDO and VDCs. In Alital Rural Municipality, 

Dadeldhura, the local authorities, DADO and RVWRMP III cooperated in the distribution of 2,572 fruit tree 

saplings to 143 project HHs and organized a technical training on fruit production. Together with planned 

trainings on grafting, the vision is to transform the area to a fruit growing community with local and regional 

markets close-by. 

Similarly, in Naumule Rural Municipality, Dailekh, the project worked with local authorities and DADO to start 

activities strengthening the local Cardamom production. Besides technical trainings, a total of 45,000 improved 

Cardamom plants were delivered to local farmers. Preliminary markets were identified in Nepalgunj and 
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further activities on processing, grading and collective marketing will take place in the coming years, together 

with an expected increase in cultivation area. 

Some of the targets of Result are 3could not yet be measured during 2073/4 such as the Rural Advisory 

Services (RAS) indicator, which will be tracked from this FY onwards and will be reported in next year’s 

progress report. 

  

Result area 3: Increased resilience to disasters and climate change and climate 

change mitigation and adaptation. 
 

 

Main Indicators for 

Results Area 3 

Annual 

target 

Achievement 

of annual 

target 

 

% 

Cumulative 

achievement 

End of 

Project 

target 

 

% 

No of households 

provided with 

access to 

sustainable energy 

services (Micro 

Hydro, Improved 

Water Mills, 

Improved Cooking 

Stoves) 

5 942 2499 42% 4128 40,000 10.3

% 

Project investments 

meet DRR 

standards and 

criteria 

 100%  100%   

 

The Results Area 3 was added in February 2017 and therefore most of the results have not been measured 

yet.  

No new Micro-hydro power plants were constructed dyring the FY due to the ongoing uncertainties at 

Alternative Energy Promotion Centre (AEPC).  There are three MHP schemes from RVWRMP phase II 

which are not yet completely functional.  

Out of the targeted 2,118 HHs, a total of 350 HHs are presently receiving electricity, with the remainder 

to be added in the next quarter. All funding from RVWRMP II to these schemes has been utilized and 

accounted for.  

Other beneficiaries include:  

- 2,228 HHs provided with Improved Cooking Stoves and  

- 271 HHs provided with access to Improved Water Mills.  
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The installation progress of ICS is slowly increasing as more ICS promoters are being trained and the 

project is involving cooperatives for distribution. Jagnath VDC of Dailekh (Bhagawatimai RM # 4) declared 

in-house smoke free in June 2017. 

All the water supply schemes have disaster risk reduction adaptation activities embedded in the scheme 

design and implementation.  

The research data of sister project RWSSP-WN resilience of WS schemes has been used to update and 

disaster proof the RVWMP-guidelines.  The RWSSP-WN made an extensive study about the resilience (and 

survival) of the water supply and sanitation structures after the recent earthquake.  

 

Main Indicators for 

Results Area 4 

Annual 

target 

Achievement 

of annual 

target 

 

% 

Cumulative 

achievement 

End of 

Project 

target 

 

% 

 

Mobilization of 

resources of CSIDB 

& DADO for joint 

activities in Project 

VDCs 

80% 19% 24% 59% 80% 74% 

DDC's contribution 

to the DWRDF 

1% 0,9% 90%  Minimum 

of 1% 

contributio

n 

 

DWRDF funds are 

expended against 

the annual budget 

85% 104% 122%  At least 85% 

of the 

budgeted 

funds are 

expended. 

 

Village 

Development 

Committees 

ownership 

demonstrated 

through their 

contribution to 

scheme costs 

6% 6% 100%    

 

For the reported fiscal year the total DWRDF expenditure against the AWP budget was 104%.  

The expenditure of Government of Finland (108.9%) and Government of Nepal's (98.8%) funding was 

good, but the expenditure of the DDC funding (68.1%), was low. The District Development Committee's 

contribution of the total budget was 0,9%, whereas the VDC contribution of 17 million NPR reached the 

6%  target. This was due to the ongoing restructuring of the local administration in the course of the FY.  

Result area 4: GON institutional capacity to continue integrated water resources 

planning and support communities in implementing and maintaining WASH and 

livelihood activities 
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The mobilization of leveraged funds through Cottage and Small Industries Development Board and District 

Agriculture Development Office was disturbed due to the restructuring of VDCs into Rural Municipalities 

and the associated temporary budget freezes at these departments.  

RVWRMP produced Brief Guideline for Formulation of WUMP was published on Ministry of Water Supply 

and Sanitation website. Additionally, RVWRMP supported two regional level WASH Conferences in Mid- 

and Far West, where the project gave financial and technical support and contributed in the action plan. 

Department of Water Supply was represented in both meetings.  

Some of the indicators, such as the indicator 4.1 about Roadmap for multi-sector regional cohesion policy, 

have been developed according to the EU. The monitoring of these indicators will be started in the fiscal 

year 2074/5.  

 

2.3 Outputs and Activities Contributing to the Outcome 
 

The project purpose is to have universal access to basic WASH services, and establishment of functional 

planning and implementation frameworks for all water uses and livelihoods promotion in the project area. 

Significant achievement was witnessed in the reporting period as all people in the project districts have 

now access to basic sanitation services at their homes and most critical public places. Also the access to 

drinking water was improved as a population of 50 576 has now access to safe drinking water. 

The project activities under result 2 contributed to parts of the project purpose to improve livelihoods, 

both through the increase of nutritious food from the home gardens as well as increased incomes from 

commercial (vegetable) farming and agribusiness operation.  

Supported cooperatives increased their members and capital, thereby opening up more possibilities for 

lending and saving.  

With the distribution of Improved Cooking Stoves, fuel wood consumption is estimated to be decreased 

by 40-50%, thereby saving not only money and time that was spent for collection fuel wood, but also 

decreasing smoke related eye and respiratory problems and contributing to a reduction in Green House 

Gas emissions. 

 

2.4 Successes and Constraints Encountered during the Fiscal Year  
  

As the Government of Nepal continued the implementation of the changes defined in the Constitution 

2015, the local administration was restructured.   395 VDCs/municipalities were merged to form 94 Rural 

municipalities/municipalities.  

The work of the RVWRMP III with the newly elected bodies was not started in the reporting period but 

foundations for such work were established by formulating new working procedures as detailed in the 

Changing Modalities  document approved by the 4th Supervisory Board meeting.   
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The local elections held in two parts delayed project implementation. The Project published its own code 

of conduct prohibiting the start of any new schemes, programs or trainings outside of AWP. It also 

prohibited all official ceremonies, such as the District level ODF ceremonies.  

The fund flows were also interrupted by related local government restructuring as the District 

Development Committees (DDCs) had to close their accounts and new accounts were opened in the name 

of District Coordination Committee (DCCs). 

At national level the target for the Project was to promote the National WUMP guidelines, including 

development of its internet application and the translation of its central documents to Nepalese language. 

Final report of 24 VDC WUMPs will be produced and field work of additional WUMPs will be completed 

by the end of the fiscal year, RVWRMP will develop step by step guidelines for micro hydro schemes to 

endure participation of the community in planning and implementation and aims to introduce these as 

national guidelines through cooperation with GON/AEPC. 

The delayed start of construction of new MHP schemes will be offset by the extended project life of 

RVWRMP into 2022. 

 2.5 Priority areas of Finland's Development Cooperation 

Gender and social inclusion issues are mainstreamed in all project activities and participation of women 

and Disadvantaged Groups (DAGs) is measured in the Result Framework.  

Important indicator is the representation of women and disadvantaged groups overall and specifically in 

key positions in the Users’ Committees, cooperatives, home garden groups and other.  

DAGs’ representation in UC key positions of Water Supply Schemes is presented in the figure below.  

 

Women’s representation is slightly smaller than men’s, with some 45 % representation of women (target 

50%), which can be considered a very good result.  

The general composition of the users’ committees is more encouraging, as 51% of members are women, 

whereas the ethnic compositions remains similar as in the key positions.  
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In the case of women’s representation in leadership posts in cooperatives is good with 49% of leaders 

being women (target 50%).  

The percentage of women among home garden training recipients, trainers of trainers and Lead Farmers 

far exceeds the 50% target, with 77 % being women. The target of 24% of Dalits and Janajatis in Home 

Garden trainings has also been surpassed (27%). 

The set target of menstruating women using toilet in the project area is very high. There are significant 

differences between the districts, as this tradition is tied to caste customs and not followed by ethnic 

minorities. According to our surveys 65% of women are using toiles. This has to be said with some 

precaution, as experience tells that most of the respondents answer positively, but the actual practice 

differs. This is the major challenge for ODF sustainability.  

The Project has initiated several activities in collaboration with local institutions (schools/child clubs, 

VDC/VWASH-CC, mother groups/FCHVs, youth groups, etc.) to minimize this harmful practice with 

activities like chhau-hut free and total sanitation campaigns, and capacity building to religious leaders, 

mother groups, school girls, V-WASHCC, youth groups, UC members, school teachers etc.Also awareness 

campaigns through national/international day celebrations were one of the main events towards 

increasing the use toilet.    

Adaptation to climate change 

Climate uncertainty with source depletion, too much rain, or too little rain, has been the major issues and 

all water supply design estimates have incorporated activities to tackle this issue.  

 3 R technologies (recharge, retention and reuse), conservation and protection activities have been 

undertaken in the watersheds. All the water supply schemes have disaster risk reduction and climate 

change adaptation activities embedded in the scheme design and implementation for maximizing the use 

of the available water sources in to different services. A water safety plan has been implemented in 

completed water supply schemes.  

3. Resources and budget  
 

The total GoF contributions through both District Development Funds (DDFs) and TA accounts over the 

entire FY2073/4 was 4.26 MEUR (101.1% of the planned budget). Of this, 1.88 MEUR was utilized through 

the TA account not only for TA but also for Capacity Building, Plans and Studies and operative costs of the 

project.  

The expenditure during the FY is presented in the table below.  
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Expenditure of Government of Finland's contribution during 2073/4 against the original AWP budget in euros: 

Description 

73/74 

Expenditure 

73/74 

Budget 

%  of 

73/74 

Total 

Expenditure 

Phase III 

Budget 

% of 

Phase 

III 

Technical 

Assistance 867,028 1,050,000 82.6% 1,103,782 3,135,812 35.2% 

Capacity Building 315,885 250,000 126.4% 383,822 1,300,000 29.5% 

Plans and Studies 137,654 127,966 107.6% 163,819 400,000 41.0% 

Operational Costs 354,554 400,000 88.6% 429,571 1,300,000 33.0% 

Reimbursable Costs 214,304 210,000 102.0% 286,475 800,000 35.8% 

Sub Total 1,889,425 2,037,966 92.7% 2,367,469 6,935,812 34.1% 

Investments 2,377,861 2,183,959 108.9% 3,228,532 7,800,000 41.4% 

Grand Total 4,267,286 4,221,925 101.1% 5,596,001 14,735,812 38.0% 

 

The total contribution of the Finnish investment funding that is used for water supply, agriculture and 

renewable energy through the DWRFDs was 2 377 861.  This is 108.9% of the budgeted 2 183 959 EUR. 

(Budget in the Annual Work Plan 2, 118, 000 EUR, difference due to AWP using exchange rate of 118.98 

and final rate being 115.39).  

Exceeding of the budget is due to the carryover of 251 794 euros and the additional funding requested 

and approved by the 3rd Supervisory Board. Due to the local elections that took place at the end of the 

fiscal year, the Government of Nepal was not able to release the funds according to the Supervisory Board. 

decision. Therefore the original AWP budget is used as a reference in this report.  

 

DWRDF Contributions in euros Budget Expenditure % 

Government of Finland             2,183,959                2,377,861    108.9% 

Government of Nepal             1,592,365                1,574,396    98.9% 

District Development Committee                  52,629                     35,835    68.1% 

DWRDF Contributions in NPR       

Government of Finland         252,007,000            274,381,331    108.9% 

Government of Nepal         183,743,000            181,669,558    98.9% 

District Development Committee             6,072,840                4,135,031    68.1% 
  

 

The additional funds could not be mobilized as the GoN decided on a short notice to organize the local 

elections in May 2017. Later a decision was taken to postpone the elections to June 2017 in three out of 

seven Provinces, including Province 7 where the bulk of RVWRMP work takes place. These delayed some 

field work and the fund flows were also interrupted by related local government restructuring as the 

District Development Committees (DDCs) had to close their accounts and new accounts were opened in 

the name of District Coordination Committee (DCCs). 
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The non-availability of additional GON fund to the project caused problems for some of the districts. The 

districts owed money to the suppliers. In the context, the 4th Supervisory Board meeting decided that the 

districts would return back their unused Government of Finland left-over fund to RVWRMP investment 

account, and some GoF funding was withheld. This was necessary to keep the original implementation 

targets. 

The total GON investments through DWRDFs in FY 2073/4 were 181,6 MNPR, which makes 98.9 % of the 

budget (183,7 M NPR). In addition to this, the PCO financing was 2.7 M NPR.  

The DDC contributions for FY 2073/4 was 4 135 031 NPR. The expenditure targets were not met, as the 

target set in the AWP was 6 072 840 NPR.  The DDC expenditure is 0.9% of the total DWRDF funding. There 

are some big gaps in the budgeted amounts and the actually released amounts by the DDC. 

As the realization of EU finance was secured  the upscaling of project activities was started already in the 

second semester of the FY 2073/4, which increased some costs. The critical budget lines are the Technical 

Assistance (with 35.2% expended), Plans and Studies with (41% expended) and the Reimbursable Costs 

(with 35.8% expended). From the Finnish Investment Funds 41.4.% has been expended. 

4. Risks  
 

Concerning the political situation RVWRMP in FY 2073/4 faced a change in its working environment. The 

District Development Committees (DDCs) that have been the main implementing agencies of the project 

in the past 10 years were dismantled in February 2017 and were replaced with by District Coordination 

Committees (DCCs) as a temporary measure until the end of FY 2073/4. It had impact on project work: 

the DDCs accounts were closed and it took several weeks before the corresponding DCC accounts were 

opened.  

Nevertheless this was only a temporary measure before the DCCs will give way to rural municipalities and 

municipalities to take over the administration in July 2017.  

At present the role of rural municipalities as the main implementing agencies is quite clear, though there 

will be a lot of practical complications to work with 48 rural municipalities instead of 10 Districts.  

The security situation in the project working area is expected to be favorable.  

The Project Document presents 12 different risks that may affect project implementation. The most 

serious risks are analyzed in the table below: 

 

ISSUES AND RISKS OCCURRENCE & IMPACT MITIGATION MEASURES  
APPLIED 

Natural calamities 
and climate 
change  

Likelihood High- Impact Medium. Some 
landslides and flooding were observed at 
the beginning of reporting period 
(monsoon season). Depletion of water 
sources was recorded throughout the 
working area.  

RVWRMP applies Climate Resilient 
Water Supply Development 
Guidelines (CRWSDGL) developed 
recently by Department of Water 
Supply. Training in Disaster Risk 
Reduction will be increased. 
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Political 
instabilities and 
anarchy  

Likelihood High- Impact Medium. The FY 
was quite free from political instability and 
anarchy until the preparations for elections 
started in March 2017. As the Elections in 
Province 7 were postponed with one 
month the project area suffered a 
prolonged period of pre-elections 
uncertainties and disturbances, which 
extent varied a lot from place to place.  

RVWRMP fully supported the local 
elections and it was fully understood 
that organizing local elections after 20 
years won't be without some 
undesirable side effects. The Project 
published its own code of conduct as 
soon as the elections were 
announced.   

New 
administrative 
structure delayed  

Likelihood High – Impact High Local body 
restructuring (especially mergers of VDCs 
to form Rural municipalities) affects the 
project working modality, selection of new 
working areas and preparation of WUMPs. 
As a result of changing RVWRMP working 
area from previously selected 61 Core VDCs 
(where the work had already been started 
and cannot be abruptly discontinued) to 27 
Core Rural municipalities will cause a delay 
in the completion of project targets. 
Already the temporal change introduced in 
February 2017 to replace District 
Development Committees (DDCs) with 
District Coordination Committees (DCCs) 
caused on average a three week delay in 
fund flows as the DDCs' accounts were 
closed and new DCCs' accounts opened 

The tentative selection of core Rural 
municipalities was made 19.3. i.e. 
immediately after the official map of 
Rural municipalities was made public. 
Formal decision on core Rural 
municipalities was taken by the 4th 
SvB. The work in ex-Core VDCs 
located in municipalities or non-Core 
VDCs will be limited to maximum two 
years. 

Limited political 
will to 
decentralize  

Likelihood Medium- Impact Medium. The 
competence and mandates of Provinces 
have been taken as a political tool 
especially by the Madhesi population. 
Significant delays are expected in decisions 
on mandates and restructuring of 
Provinces. As the Province will be the major 
GoN body to receive RVWRMP's legacy, a 
further delay may hamper the phasing out 
process. 

The delay in organizing the local 
elections from the original dates 
(December 2016) to May-June 2017 
was less than expected, though the 
timing of the elections towards the 
end of construction season was much 
worse than the original plan and 
caused some delays for the project. 
RVWRMP will start working with the 
Provincial authorities as soon as they 
are established. 

Limited support 
from local level  

Likelihood High – Impact Medium. The 
elected bodies' tenure is for five years, 
which gives a continuity of RVWRMP 
activities until the very end of the project. 
The District Technical Offices in the Project 
working areas were thinly staffed. The 
situation will probably be much worse at 
Rural municipality level, especially in the 
beginning of their tenure. There is likely to 
be problems both in the presence of 
technically qualified staff and in their 
motivation (especially the senior staff who 
have worked previously at District Level). 

More technical human resources 
from TA fund is required to fulfil the 
gap. It will be analyzed and decided 
after finalization of EU funding. 
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Limited capacity 
of SOs and SPs  

Likelihood High - Impact Medium. Lack of 
qualified technical human resources in the 
labor market continues to be a problem. 
The minimum requirement for SOs/SPs a 
Rural municipality would be 10 persons, 
which would mean a minimum of 270 in 
core Rural municipalities only. SOs fail to 
retain qualified human resources, 
especially the Sub-Engineers and 
Technicians. 

A batch of 15 young sub-engineers 
were taken to on-the-job training in 
RVWRMP. All participants signed a 
commitment to be available after 
their intern period. 
 
More capacity building activities are 
planned. 

Delayed or 
missing 
contributions 

Likelihood Medium – Impact Medium. 
There may be delays in establishment of 
Rural municipality level administration 
including opening bank accounts and 
establishing fund flows.  
GON couldn't mobilize the additional 
budget approved by 3rd SvB on 7.2.2017. 

Training on financial management to 
Rural municipality planned 
 
Rural municipality level MIS will be 
supported by the project  
 
GoF DWRDF funds were redistributed 
between the districts (see chapter 3) 

Political pressure 
on expansion 

Likelihood Medium- Impact Low. After a 
long absence the political pressure for 
expansion surfaced or rather there was 
political resistance to abandon the ex-Core 
VDCs to favor the work in Core-Rural 
municipalities, which from the Project point 
of view is a similar case as it  is spreading 
the available human resources thinly in the 
working area.. 

The decision of 4th SvB to be followed 
strictly. The work in ex-Core VDCs 
located in municipalities or non-Core 
Rural municipalities will be limited to 
preferably one year only, in specific 
cases to two years.. 

Devaluation of 
Euro (EUR) against 
Nepalese Rupee 
(NPR) 

Likelihood High – Impact Medium. The 
budget in the Project document has been 
calculated with an exchange rate 1 EUR = 
130 NPR, whereas the real value is about 
110 NPR. As the planned investments are 
almost double of the previous year, the 
impact is growing bigger. 

There is nothing RVWRMP can do to 
exchange rate losses. They can only 
be recorded to justify corrective 
actions to be taken in the future. 

 

 

5. Sustainability 
 

Sustainability of water supply systems 

A water supply scheme should fulfill the QARQ criteria (Quantity, Accessibility, Reliability and Quantity) 

criteria for providing improved water supply services in the long run. All the schemes should have DRR 

and CCA component along with WSP. 

It is experienced that institutional setup of UC is vital and should be governed by influencing policy of local 

government. If sustainability activities are guided by the institutional system, it will result in 

ineffectiveness of sustainability measures. Therefore the effort should be focused to set up the 

institutional system rather than only to seek the results with physical support using external means. The 
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projects expects an O&M management policy to be formulated and implemented by rural municipalities 

in the project areas.  

An analysis of the 135 completed water supply schemes was undertaken during the reporting period. The 

figure below summarizes the results.  

 

- Financial sustainability As of the end of the fiscal year 6,8 million NPR is collected as O&M fund.  

- Institutional sustainability. Annual General Assembly is found to be conducted in 50% schemes. 

Women and disadvabtaged groups well represented.  

- Sustainability to climate risks. Disaster risk minimized by appropriate design and implementation, 

water safety plans at place.  

It is found that 52 % of UCs are able to maintain good service level of water supply in project working 
areas  

Sustainability of livelihood activities 

The Project facilitates the development of formal Home Garden Groups (HGG) for training and project 

implementation purposes. These groups have also been registered with the District Agriculture 

Development Offices (DADO). A total of 511 HGGs have been established and are in various stages of 

registration. Once HGGs are registered at DADO they are eligible to receive different types of support 

from DADO, such as subsidies towards fruit tree saplings, mushroom seed, small machinery and extension 

services etc. The Project contributes to support the HGGs with refresher trainings and technical advice 

during their regular meetings. 

The Project supports Cooperative Development with the specific objective to develop cohesive and 

sustainable structures in the RMs, which can not only offer financial services but also diversify in 
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production and mark related activities. Through the cooperative structure commercial farmers can receive 

financing and be linked with the outside markets and collective input procurement will ensure that 

farmers can save on the purchase of agriculture inputs. RVWRMP III is linking Income Generating 

agriculture group activities with cooperatives where feasible and these activities will increase in the next 

year as the project supported cooperatives get stronger, have more members and receive more capacity 

building trainings. Two cooperatives have started agro-vet services and collective input procurement.  

The Cooperatives also play a strong role in financial services for village based Micro Enterprises such as 

mobile phone shops, tea-shops and general household goods shops. With a 131% increase in deposits in 

this year, the financing possibilities for micro enterprises have increased substantially and the percentage 

of loans for non-productive activities (health, weddings, education) decreases whereas loans taken out 

for agriculture investment and micro-enterprise investment increase. 

The Project is starting to link the ICS promotion activities through agreements with cooperatives. The 

cooperatives are in charge to collect the ICS demand and beneficiary contributions and manage and report 

on the construction of the ICS in the community against a fee. 

  

6. Lessons learnt, conclusions and recommendations  
 

Water Supply Coverage  

 

The project is close to achieving basic water supply status in its area.  This leads to a situation, where the 

users are interested in increased service level, such as yard taps. It is important that the project, in 

cooperation with Government of Nepal, devises principles of support mechanisms for schemes with 

service level over basic level. These should only be implemented with a considerably increased consumer 

contribution. 

  

Local Body restructuring 

  

The newly formed rural municipalities have been in the Constitution 2015 given the devolved functions 

of the following sectors: 

·       Cooperative institutions 

·       Management of local services 

·       Collection of local statistics and records 

·       Local level development plans and projects 

·       Basic health and sanitation 

·       Local market management, environmental protection and biodiversity 

·       Irrigation 

·       Agriculture and animal husbandry, agro-products management, animal health, cooperatives 

·       Management, operation and control of agricultural extension 

·       Water supply, small hydropower projects, alternative energy 

·       Disaster management 
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·       Protection of watershed, wildlife, mines and minerals 

  

This list indicates, that all RVWRMP III supported activities fall under the powers of the rural municipality. 

Whilst the rural municipalities will start their operation immediately after the elections in June 2017, their 

capacity to undertaken many of the activities mandated to them will be limited. The Project is well placed 

to support the rural municipalities in these tasks. This requires that the Project modalities will be modified 

to assist the rural municipalities to maintain and further develop the achievements of the Project. 

  

 

RVWRMP promotes its lessons learnt for consideration to national level implementation. In the reporting 

period the following publications were produced and/or disseminated at national level:  

 

 Water Supply User Committee's Scheme Booklet (in Nepali), 

 User Committee's Procurement Manual 2073 (incl. Pictorial Book on Pipes, Fittings, Tools and 

Construction Materials used in Water Supply Schemes) (in Nepali), 

 Cooperative Promotion & Development Guidelines 2073 (in Nepali, 

 WUMP Preparation Guidelines 2073, MWSS/SEIU & MoFALD/DoLIDAR (in Nepali) 

(www.seiu.gov.np/index.php/documents) 

 

 

7. Annexes 
 

• Annual Results reporting matrix (tracking results, indicators and targets) 

 

 

 

 

 

 

 

 



Annex 1.  

Results Matrix 

 Results chain Indicators Baselines 

 
Annual targets 

FY2073/074 

Achievement of 
Annual Target 

Cumulative 
Achievement 

End of Project 
target 

O
u

tp
u

ts
 

Result Area #1 
 

Institutionalized 
community capacity to 
construct and maintain 
community managed 

water supply and adopt 
appropriate technologies 

and sanitation and hygiene 
behavior 

1.1 Number of water supply 
schemes supported by the 

Project fund in Phase III provide 
improved water supply services 

defined as improved and 
functional fulfils the QARQ 

criteria. 
 

(update baseline) 

 
 
 

97 % 

 
New Indicator since 

Feb 2017. Not 
reported in this fiscal 

year 

 

97% (2021) 

1.2 Number of water supply 
(WS) beneficiaries 

 

0 
 

 
 
 

92 053 
(Including 
ongoing 

schemes) 

 
92 517 beneficiaries 

for ongoing schemes, 
out of which 48 755 

are completed 
scheme beneficiaries. 

 
 

50 576 
  

 
 
 

351 000 (2021) 

    

1.3Number of water supply 
schemes supported by the 

Project fund in phase III apply a 
Water Safety Plan with CCA/DRR 

component. 
 
 

0 

 
 

90% 

 
New Indicator since 

Feb 2017. Not 
reported in this fiscal 

year 

 

90% (2021) 

1.4 Percentage of User 
Committees (UCs) of water 

supply schemes in the project 
core VDCs are active and able to 

maintain  service  level 

0% 
 

 
 

85% 

 
 

52%  

 

85% UCs (2022) 
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1.5 Key positions (chair, vice 
chair, secretary, joint secretary 

and treasurer) in UCs of 
improved water supply schemes 

in the Project core VDCs are 
held by women and by minority 

populations 

 
50% women 

24% Dalits and 
Janajati (2021) 

 
45.1% Women 

14.7% Dalits 
10.6 % Janjatis 
=25,3% Dalit & 

Janjati 

 

50% women 
24% Dalits and 
Janajati (2021) 

1.6 Number of 
institutions/schools/public 

places supported by the project 
fund with disabled and gender-

friendly toilets and access to 
hand washing 

 

 

 
 
 

9 institutional 
toilets 

 
 
 

0  
(2 ongoing) 

 
 
 

11 

200 Child and 
Gender friendly 
school toilets, of 

which 20 are 
Disabled friendly. 

And 20 public 
Disabled and 

Gender friendly 
toilets(2022) 

1.7 Drinking water supply 
schemes in project core VDCs 

have affiliation with cooperative 
to proliferate their capital 

0 

 
 
 
 

 
 

5.9% 
 

 

 
40% of schemes 

are affiliated with 
cooperatives 

(2022) 

1.8 Menstruating women able 
to use the toilet in project core 

VDCs 

59% in Dadeldhura 
& Baitadi 

 
 

60% 

 
 

65% 

 
 

65% 80% (2022) 



2 
 

Result Area # 2 
 

Improved and sustainable 
nutrition, food security 

and sustainable income at 
community level through 

water resources based 
livelihoods development 

 
 
 
 
 

2.1Number of Home Garden  
Beneficiaries 

 

 

 
 

30,000 

 
 

34 100 

 
 

71 677 275 000  (2021) 

2.2 Percentage of women 
among home garden training 

recipients,  trainers of trainers 
and Lead Farmers 

 

 
 

50% 

 
 

77.3% 

 
 

74.2% 50% (2021) 

2.3Percentage of Dalit and other 
socially excluded groups in 

home garden training. 

 

 
 

24% 

 
Dalit 22% 

Janjati 4.5% 
= 26,5% 

 
 

26,2% 

24% Dalit and 
Janajati 

(WUMP and 
project coverage 

HH) (2021) 

2.4. Number of people receiving 
rural advisory services 

0 (2017) 

 
NA 

  

500 000 (2022) 

2.5 Families trained in 

income generating activities 

 

0 

 

2,000 

 

2006 

 

2562 

12 000 (2022) 

2.6 Percentage of leadership 

posts of project supported 

cooperatives held by women 

  

50% 

 

48.7% 

 50% (2021) 

 

2.7Percentage of Multiple Use 
Systems (MUS) among the 

RVWRMP supported schemes 
 

5.4% 

  
 

9.7% 

 
 

9.7% 
10% (2021) 

Result Area #3 
 

Increased resilience to 
disasters and climate 

change as well as 

 
3.1 Renewable Energy 

generated through micro-hydro 
power plants 

 
0 

    

 
NA 

New Indicator since 
Feb 2017. Not 

reported in this fiscal 
year 

 

700 kW (2022) 
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promotion of climate 
change mitigation and 

adaptation 

3.2 Number of households 
provided with access to 

sustainable energy services 
0 

 
5942 

2499 4128 

40 000 (2022) 

3.3 User Committees (UCs) of 
micro-hydro schemes are active  
and  able  to  maintain  service 

level as verified by presence of a 
paid maintenance worker, 

public audit at least once a year 
and affiliation with cooperative. 

 

 

 
 
 
 
 
 

NA 

New Indicator since 
Feb 2017. Not 

reported in this fiscal 
year 

 

90% of constructed 
micro-hydro UCs 
user committees 

(2022) 

3.4 Greenhouse gas emissions 
mitigated by the use of 

sustainable technologies, e.g. 
cooking stoves, improved water 

mills 

TBE 

 
 
 

NA 

NA New Indicator 
since Feb 2017. Not 

reported in this fiscal 
year 

 

TBE 

3.5 Number of trained 
beneficiaries on disaster risk 

reduction and climate change 
adaptation(DRR) 

0 

 
 

NA 
 

 New Indicator since 
Feb 2017. Not 

reported in this fiscal 
year 

 

TBE 

3.6 Project investments meet 
DRR standards and criteria 

0 

 
 

NA 
 

New Indicator since 
Feb 2017. Not 

reported in this fiscal 
year 

 DRR standards 
applied in all 

project 
investments 

      

Result Area #4 
 

GoN institutional capacity 
to continue integrated 

water resources planning 
and support communities  

in implementing and 
maintaining WASH and 

livelihood activities 

4.1 Roadmap for multi-sector 
regional cohesion policy: 
Contribution to policies 

designed for poverty reductions 
in remote and mountainous 

areas either under Agriculture 
Development Strategy or at 

provincial level 
 

 

 
 
 
 
 

NA 

 
 

New Indicator since 
Feb 2017. Not 

reported in this fiscal 
year 

 

Draft roadmap by 
2019 
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4.2 National and Provincial 
authorities in WASH, agriculture 

and small industries sectors 
informed on RVWRMP 

experiences 

 

 
 
 

2 documents 
 

 
1 Document:  

"Brief Guideline for 
Formulation of 

WUMP", published 
on MoWSS website. 

 
2. Conferences:  
Regional WASH 

Conference in Mid- 
and in Far  West 

 

Six documents 
produced and six 

national level 
conferences 

organized (2021) 

 

4.3 District ownership  
demonstrated by DDC's 

contribution to the District 
Water Resources Development 

Fund (DWRDF) 

 

 
 
 

Minimum 1% 
contribution 

 
 
 

0,9% 

 

Minimum 1% 
contribution (2021) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

4.4 Number of trained local 
bodies to promote effective 
access to energy, markets, 

irrigation and WASH services. 

 

 
 
 

NA 

  

All local bodies 
trained (2022) 

4.5 Mobilization of resources of 
Cottage and Small Industries 
Development Board  (CSIDB) 

and District Agriculture 
Development Office (DADO) for 

joint  activities in the Project 
VDCs 

 

 
At least 80% of 

the annual 
budget 

expended 

 
19% 

 
59% 

At least 80% of the 
annual budget 

expended (2021) 

4.6 DWRDF funds are expended 
against the annual budget 

 

 
At least 85% of  
the budgeted 

funds 
expended 

 
 

104% 

 
At least 85% of  the 

budgeted funds 
expended (2021) 

4.7Necessary technical and 
administrative support is 

 
At least 10 

District 
 
 

 At least 10 annual 
District 
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provided without delays by 
District Technical Office (DTO), 

DADO and other relevant 
offices. 

Management 
Committee 

(DMC) 
meetings in 
each Project 

District 

119 DMC meetings 
held in 10 districts, 
all districts reaching 

or surpassing the 
target. 

Management 
Committee (DMC) 
meetings in each 
Project District 

(2021) 

4.8 Village Development 
Committees' (VDCs) ownership 

demonstrated through their 
contribution to scheme costs 

 

 
 

6% 

 
 

6% 

 

6% (2021) 

4.9 Percentage of community 
contribution in cash and kind 

towards construction water and 
irrigation systems, power plants, 

etc. 

 

 
20% 

 
25.1% 

 

20% (2021) 

 

 

 


